COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 17/ 2015

ESTI MATE SUMVARY 11: 12: 56
CONTI D C17798 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 17798- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.5 DAYS TI ME ALLOW 20 WORK DAYS
US 6 CLEAR CREEK CANYON RESURF PERCENT TIME:  122.50 ORI G TI VE ALLOW 20 WORK DAYS
PRQJECT NO. STAOO6A- 045
US 6 CLEAR CREEK CANYON RESURF
NAVE OF RQAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 09/ 17/ 2015 DATE TI ME STARTED 07/ 19/2015
2500 E BRANNAN WAY DATE LET 04/ 16/ 2015 DATE WORK BEGAN  07/19/ 2015
DATE AWARDED 04/ 29/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 20/ 2015 DATE ACCEPTED
DENVER CO 80229 (303) 273- 9382 DATE NOTI CE TO PROCEED 07/ 19/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,502, 703.93 PARTI Cl PATI NG $ 1, 341, 950. 68 $ 260, 785. 68
AWARD PRQJECT AM: $ 1,521, 672.15 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 89. 30% TOTAL EARNI NGS 1, 341, 950. 68 260, 785. 68
FUNDS AVAI LABLE: $ 160, 753. 25 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 341, 950. 68 260, 785. 68
TOTAL CLAI VB $ 0.00 RETAI NAGE -22,825.08 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 319, 125. 60 260, 785. 68
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 319, 125. 60 260, 785. 68
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 260, 785. 68

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17798

PCN: 17798-BI D

PRQJECT: STAOO6A- 045

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 202-00090

*Renoval of Delineator

0010 202-00240

0015 202-01300

*Renoval of End Anchor age

0020 202-04002

*Cl ean Cul vert

0025 203-00000

Uncl assi fi ed Excavation

0030 203-01500

Bl adi ng

0035 203-01582

Truck (Dunp)

0040 203-01594

Conbi nati on Loader

0045 203-01597

Pot hol i ng

0050 203-02330

Labor er

0055 208-00002 *Erosion Log (12 Inch)

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

25. 000
EACH
15. 10000
58, 000. 000
SY
2. 65000
1. 000
EACH
1, 200. 00000
14. 000
EACH
1, 205. 00000
206. 000
CcY
65. 00000
27.000
HOUR
150. 00000
20. 000
HOUR
85. 00000
10. 000
HOUR
225. 00000
10. 000
HOUR
300. 00000
10. 000
HOUR
65. 00000
0. 000
LF

8. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
4.000
4.000

58, 000. 000
0. 000
58, 000. 000

0. 000

=

000

[y

. 000

13. 000
1. 000
14. 000

0. 000
0. 000
0. 000

27.000
0. 000
27.000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 09/ 17/ 2015

11: 12: 56
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
60. 40
60. 40
0. 00
153, 700. 00
1, 200. 00
1, 200. 00
1, 205. 00
16, 870. 00
0. 00
0. 00
0. 00
4, 050. 00
0. 00
1, 700. 00
0. 00
0. 00
0. 00
3, 000. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C17798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17798-BI D ESTI MATE RUN 09/ 17/ 2015
PRQJECT: STAOO6A- 045 ESTI MATE NO 0002 11:12: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0060 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0065 208- 00103 *Renoval and Disposal of Sedinent (Labor) 25. 000 25. 000
HOUR 0. 000 0. 00
70. 00000 25. 000 1, 750. 00
0070 208-00105  *Renpval and Disposal of Sediment (Equipnent) 25. 000 25.000
HOUR 0. 000 0. 00
130. 00000 25. 000 3, 250. 00
0075 208- 00206 *Erosion Control Supervisor 5.000 0. 000
DAY 2.000 810. 00
405. 00000 2.000 810. 00
0080 210-01130 *Reset Cuardrail Type 3 550. 000 0. 000
LF 550. 000 29, 150. 00
53. 00000 550. 000 29, 150. 00
0085 210-01200 *Reset End Anchor age 1. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0090 210-04200 *Adj ust CGuardrail 5, 255. 000 0. 000
LF 5, 255. 000 120, 865. 00
23. 00000 5, 255. 000 120, 865. 00
0095 240-00010 *Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
79. 00000 0. 000 0. 00
0100 304- 06000 Aggregate Base Course (Cl ass 6) 227.000 0. 000
TON 226.610 19, 261. 85
85. 00000 226.610 19, 261. 85
0105 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 76. 520 10. 000
TON 66. 520 12, 306. 20
185. 00000 76. 520 14, 156. 20
0110 403-34751  Hot M x Asphalt (Gading SX) (75) (PG 64-28) 7,932. 000 7,900. 000
TON 31. 930 2,797.07
87. 60000 7,931. 930 694, 837. 07



CONTI D C17798 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17798- BI D ESTI MATE RUN 09/ 17/ 2015
PRQJECT: STAOO6A- 045 ESTI MATE NO 0002 11:12: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 411-10255 Emul sified Asphalt (Sl ow Setting) 3, 150. 000 3, 400. 000
GAL -251. 000 -753.00
3. 00000 3, 149. 000 9, 447. 00
0120 606- 01390 *End Anchorage Type 3K 0. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0125 612-00041  *Delineator (Flexible) (Type I) 141. 000 0. 000
EACH 141. 000 9, 200. 25
65. 25000 141. 000 9, 200. 25
0130 612- 00042 *Del i neator (Flexible) (Type Il) 9. 000 0. 000
EACH 9. 000 605. 25
67. 25000 9. 000 605. 25
0135 612-00043  *Delineator (Flexible) (Type I11) 19. 000 0. 000
EACH 19. 000 1,315.75
69. 25000 19. 000 1,315.75
0140 614-00012 *Sign Panel (dass I1) 16. 000 0. 000
SF 16. 000 401. 60
25.10000 16. 000 401. 60
0145 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 0. 000
Sl i pbase
EACH 1. 000 653. 00
653. 00000 1. 000 653. 00
0150 614-80391  *Runble Strip (&inding)(Asphalt) 9, 600. 000 9, 600. 000
LF 0. 000 0. 00
0. 35000 9, 600. 000 3, 360. 00
0155 625- 00000 *Construction Surveying 0. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0160 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
132, 750. 00000 1. 000 132, 750. 00
0165 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00



CONTI D C17798 COLORADO DEPARTMENT CF TRANSPCRTATI ON Page 5
PCN: 17798-BI D ESTI MATE RUN 09/ 17/ 2015
PRQJECT: STAOO06A- 045 ESTI MATE NO 0002 11:12: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 627-00005 *Epoxy Pavement Mar ki ng 257. 000 0. 000
GAL 257. 000 24, 415. 00
95. 00000 257. 000 24, 415. 00
0175 627-00012  *Pavenent Marking Paint (Low VOC Sol vent Base) 647. 000 580. 000
GAL 0. 000 0. 00
35. 00000 580. 000 20, 300. 00
0180 630- 00000 *Fl aggi ng 800. 000 480. 000
HOUR 62. 750 1, 600. 13
25.50000 542. 750 13, 840. 13
0185 630-00007  *Traffic Control Inspection 18. 000 14.000
DAY 3. 000 315. 00
105. 00000 17. 000 1, 785. 00
0190 630-00012  *Traffic Control Management 23.000 15. 000
DAY 7.000 5, 250. 00
750. 00000 22.000 16, 500. 00
0195 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0.00
0200 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
0205 630-80341  *Construction Traffic Sign (Panel Size A) 10. 000 1. 000
EACH 0. 800 36. 00
45. 00000 1. 800 81. 00
0210 630-80342  *Construction Traffic Sign (Panel Size B) 56. 000 10. 000
EACH 8. 000 360. 00
45. 00000 18. 000 810. 00
0215 630- 80343 *Construction Traffic Sign (Panel Size O 8. 000 1.500
EACH 1. 200 54. 00
45. 00000 2.700 121.50
0220 630- 80355 *Portabl e Message Sign Panel 4.000 2. 000
EACH 1. 600 4, 400. 00
2, 750. 00000 3. 600 9, 900. 00



CONTI D C17798 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17798- BI D ESTI MATE RUN 09/ 17/ 2015
PRQJECT: STAO06A- 045 ESTI MATE NO 0002 11:12: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
yee) EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0230 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 7.500
EACH 6. 000 192. 00
32. 00000 13. 500 432. 00
0235 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0240 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0245 630- 80380 *Traffic Cone 300. 000 150. 000
EACH 120. 000 630. 00
5. 25000 270. 000 1, 417.50
0250 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 1. 000 5, 500. 00
5, 500. 00000 1. 000 5, 500. 00
0255 630- 85041 *Mobi | e Attenuator 4.000 0. 000
DAY 1. 000 305. 00
305. 00000 1. 000 305. 00
0260 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70012 F/ A Asphalt Pavenent |ncentive 36, 636. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70016 F/ A Fuel Cost Adj ustnent 1, 680. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70018 F/ A Roadway Snoot hness | ncentive 56, 645. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17798-BI D ESTI MATE RUN 09/ 17/ 2015
PRQIECT: STAO06A- 045 ESTI MATE NO 0002 11:12: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 16, 400. 180 0. 000
F A 16, 400. 180 16, 400. 18
1. 00000 16, 400. 180 16, 400. 18
0285 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700- 70380 F/ A Erosion Control 2, 250. 000 0. 000
FA 2, 250. 000 2, 250. 00
1. 00000 2, 250. 000 2, 250. 00
CAT 0200 CURRENT AMI  $ 1,502, 703.93 % 260, 785.68 $ 1, 341, 950. 68
CAT NOO300 0300 Structures
0295 515- 00400 Concrete Seal er 0. 000 0. 000
Sy 0. 000 0. 00
17. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 0.00 % 0.00$ 0.00
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0300 620- 00002 Field Office (Oass 2) 0. 000 0. 000
EACH 0. 000 0. 00
18, 500. 00000 0. 000 0.00
0305 620-00012 Field Laboratory (d ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
17, 500. 00000 0. 000 0.00
0310 620- 00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 0.00$% 0.00$ 0.00

PRQJIECT TOTAL CURRENT AMI $ 1,502,703.93$

260, 785.68 $ 1, 341, 950. 68



